
JOB 16441-2R w DAILY REPORT ^ D.O.. 2001-02-039 

BAYONNE BARREL & DRUM: REPORT It 124 

O S.C. JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 03/15/95 
RJVL M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Sunny TEMPERATURE: 50 to 70 

WORK PERFORMED TODAY BY OHM: 
* Secured the last two ash / soil piles at the south end of site, the HDPE is then further secured 
with the sand bags. 
* Continued the segregation of the waste streams in the building # one, drums further are wiped 
down as there staged by stream. Last remaining drums that where not assigned numbers, 
where then numbered and staged in the center of the building. 
* Demobilized the trackhoe excavator today. 

SUBCONTRACTOR SERVICES PERFORMED: 
* MG Industries, pick up there air cylinders today. 
* Nobel Equipment Rental, pick up the pressure washer today. 

EXCEPTIONS / UNUSUAL CONDITIONS: 
* Two drums that appear to contain acids are found at the south west corner of building # one, 
these drums further had labels, the original manufacturer is contacted for the MSDS's, they send 
the MSDS's to the job so the contents of drums can be associated to a waste stream. 
CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM O.S.C.: 

DOCUMENTS SUBMITTED: 

COMMENTS: 




